



<ul style="list-style-type: none"> <li>• Agree long list (suggest not more than 100) and process of voting online (e.g. people choose top 3, or top 10 or other) and then design voting survey, survey live and run for 2-3 weeks. Start to plan final workshop</li> </ul>	 <p><b>Steering Group</b></p>	<p><b>17th June 2015</b></p>
<p><b>Interim prioritisation</b></p> <ul style="list-style-type: none"> <li>• Process votes and assemble rank order of long list (i.e. most voted questions at the top) and agree the 30 or so that you want to put through for discussion at the workshop) = a workshop shortlist - Interim prioritisation work complete</li> </ul>	 <p><b>Steering Group teleconference</b></p>	<p><b>By end July 2015</b></p>
<p><b>Final Workshop</b></p> <ul style="list-style-type: none"> <li>• Invite patients, carers and clinicians to final workshop</li> <li>• The Top 10 will emerge from the workshop, where further combining may have occurred, which should be tracked accordingly with all relevant details</li> </ul>	 <p><b>Final workshop</b></p>	<p><b>September TBC*</b></p>
<p><b>Reporting</b></p> <ul style="list-style-type: none"> <li>• Work on priorities to fashion them into good quality research questions (Steering Group activity or workshop)</li> <li>• Formally report to partners, and their communities of interest</li> <li>• Publish in relevant high impact journals, and patient/carers publications</li> </ul>	<p><b>Core JLA group/Steering Group</b></p>	<p><b>October-November 2015</b></p>